



**Massachusetts Bay
Transportation Authority**

MBTA Contract No. Z91PS25: Green Line Improvements PM/CM Services Continued PM/CM Services

Fiscal and Management Control Board

June 21, 2021

Angel Peña


Overview

Today's Board action will provide Green Line Transformation with continued Program Management and Construction Management Services. This will allow the program to continue to advance programmatic designs through Preliminary Phase (0% - 30%) while at the same time providing project management and construction management oversight for ongoing existing program projects



Background

- Current total project budget is \$35,000,000
- Current contract completion date is May 23, 2024
- Mott MacDonald is the Program Manager/Construction Manager
- Due to multiple upcoming task orders under development, costs are expected to exceed the current contract ceiling
- MBTA therefore proposes to use the same PM/CM to provide services through future task orders to support Green Line Transformation program



Request of the Fiscal and Management Control Board



VOTE:

To authorize the General Manager, or his designee, to amend MBTA GEC Contract No. Z91PS25, in a form approved by the General Counsel, with Mott MacDonald for continued program and construction management services in an amount not to exceed \$20,000,000.

