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*Schedule subject to change with weather conditions and in 
accordance with public health directives
Project percentages represent the value of the installed work

Week in Review and Lookahead
Friday, May 5, 2023

Utility relocation work for the Symphony Station 
Accessibility Improvements project continued this 
week, and other Green Line projects in design continued 
to progress.

9 This Week | Crews excavated an area on the northbound side of Massachusetts Ave and began 
installation of a new ductbank for Eversource

• Lookahead | Work on Massachusetts Ave northbound adjacent to Horticultural Hall will continue 
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