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Week in Review and Lookahead
Friday, October 6, 2023

This week, crews worked to upgrade Codman and Cabot 
Yards, and preparations continued for the upcoming surge 
on the Ashmont branch of the Red Line and the Mattapan 
Line. Shuttle buses will replace Red Line service between 
Broadway and Ashmont & Broadway and North Quincy this 
weekend, October 7 - 8, to allow for bridge work, tunnel 
inspections, and station maintenance. Check the alerts 
page to stay up to date on changes to Red Line service.

Signal Upgrades: Increase safety and reliability with modernized signals
9 This Week | Last weekend, crews installed a new signal bungalow at Columbia Junction. There was 

no work scheduled during the week
• Lookahead | Signal components and materials will be delivered, installed, and tested during the 

upcoming weekend diversions on the Red Line

https://www.mbta.com/schedules/Red/alerts
https://www.mbta.com/schedules/Red/alerts
https://www.mbta.com/projects/red-line-transformation-program#signals
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Codman Yard Expansion and Improvements: Upgrade the yard to increase service capacity, replace outdated 
infrastructure, and enhance safety
9 This Week | Crews excavated trenches, installed formwork and reinforcing steel, poured concrete, 

backfilled new duct banks, and prepared the southern end of the Gallivan Blvd bridge for borings
• Lookahead | Crews will continue installing duct banks and boring for the new utility bridge pilings

Cabot Yard: Upgrade Cabot Yard to increase service capacity, replace outdated infrastructure, and enhance safety.
9 This Week | Crews prepared for the installation of the new duct bank, and worked on submittals 

and deliverables
• Lookahead | The excavation and installation of duct banks will be ongoing for the next few weeks

https://www.mbta.com/projects/red-line-transformation-program#cabot
https://www.mbta.com/projects/codman-yard-expansion-and-improvements



