



**Massachusetts Bay
Transportation Authority**

South Coast Rail Contract Amendment

Fiscal and Management Control Board

October 28, 2019

Jennifer Tabakin

Contract No. K78PS01 Amendment No. 3

- This contract amendment will fund engineering services for Phase 1 of South Coast Rail
- Amendment is required in order to:
 - Complete the 100% and PS&E final design phases
 - Prepare construction bid packages based on the new packaging strategy
 - Perform construction phase services and other design and engineer-related support services
- The amendment assigns VHB/HNTB to finalize design documents, construction phase services, and other engineering support services for the duration of Phase 1



Request of the Fiscal and Management Control Board

South Coast Rail program staff request that the Fiscal and Management Control Board authorize the MBTA General Manager, or his designee, to execute Amendment No. 3 to MBTA Contract No. K78PS01 South Coast Rail Final Design with VHB/HNTB corporation, a joint venture team, for an amount not to exceed \$38,000,000.

