

Building a better T.

# E Branch 28-Day Full Access Track & Intersection Upgrades



## Weekly Roll-Up Summary | August 2 - 7, 2020

### MOVING THE NEEDLE | WORK ACCOMPLISHED

During the first week of the E Branch 28-Day Full Access, we successfully closed E Branch service, demolished track at South Huntington and near Northeastern, and laid **more than 2,000 feet of new track**. Alternative service is being provided with shuttle buses and free Route 39 service



**Track Replaced  
2,000 ft Completed**

**3,250 In-progress**      **1,750 Scheduled**



**29% | 7,000 feet**

- Mitigate risk of unplanned service disruptions and improve travel times




**Intersections Upgraded  
0 Completed**

**3 In-progress**      **4 Scheduled**



**0% | 7 Locations**

- Improve safety and comfort for riders, bicyclists, drivers, and pedestrians



# KEEPING CONNECTED | WITH RIDERS & THE COMMUNITY

## Alternative Service | Shuttle Buses & Bikes



**Moderate**  
Average 8-10  
Riders per-bus

**3-5 Min**  
Peak  
Headway

**Moderate**  
Traffic @  
S. Huntington Ave

**Low**  
Traffic @  
Huntington Ave

## Engagement | Customers & Communities



**16/16**

Emails Addressed  
[GLT@mbta.com](mailto:GLT@mbta.com)



**0**

Noise Hotline Calls  
(508) 676-3517



### Minimizing Impacts to the Community

- Limiting vehicle idling
- Completing work quickly to move out of areas
- **Noise Hotline** | (508) 676-3517 | available 24/7

### Caring for our Customers & Communities

- Police officers to assist with pedestrians & safety
- Smoother ride will result from improvements
- Responding quickly to emails from customers ([GLT@mbta.com](mailto:GLT@mbta.com))
- Communicating progression of work at [mbta.com/greenlineE](http://mbta.com/greenlineE)

## LOOKAHEAD | THIS WEEKEND AND BEYOND



This weekend, crews will focus in the following areas:

- Crews will rebuild **Longwood Ave Intersection**
- Continued track replacement along **South Huntington Ave**

### Upcoming Work Location\*

	August 2020							
	7	8	9	10	11	12	13	14
	F	S	S	M	T	W	T	F
South Huntington Ave								
Parker St to Tunnel Entrance (Portal)								
Longwood Intersection/Brigham Circle & Pedestrian Crossing								
Fire Dept Crossing & Ruggles St Intersection								