


Codman Yard Construction Update | March 22 to April 11, 2025

Construction Progress



Milestones



[Codman Yard Expansion and Improvements](#) construction activities continue. Our three-week lookahead highlights proposed work and the areas that will be most impacted. Keeping neighbors informed is our top priority. Be sure to visit our website to stay up to date with construction progress.*

Three-Week Lookahead Construction Schedule

Activity	Saturday, March 22, 2025 – Friday, April 11, 2025																				
	Sat 3/22	Sun 3/23	Mon 3/24	Tues 3/25	Wed 3/26	Thurs 3/27	Fri 3/28	Sat 3/29	Sun 3/30	Mon 3/31	Tues 4/1	Wed 4/2	Thurs 4/3	Fri 4/4	Sat 4/5	Sun 4/6	Mon 4/7	Tues 4/8	Wed 4/9	Thurs 4/10	Fri 4/11
Pest Management**																					
Traps in place																					
Inspection																					
Traffic Management																					
Ashmont Diamond																					
Activities																					
Track Installation (Expansion Tracks and Special Trackwork)																					
Ductbank Work (Electrical conduits and manholes)																					
Utility Bridge/ Abutment Walls																					

Throughout the project, materials will be delivered to Codman Yard at three access points: Hillsdale St, Gallivan Blvd, and Hutchinson St. We are mindful of the increased construction vehicle traffic that will move through the neighborhood and will monitor disruptions to the area appropriately. **Pest Management information available on the [website](#).

Key		24-Hour Work
Work		Holiday
Weekend		Half day

Stay in Touch



*Visit the project page at www.mbtta.com/CodmanYard

To report noise complaints, [pest management issues](#), or other construction concerns, please call the RLT project hotline at [617-222-3050](tel:617-222-3050). You can also email questions any time to publicengagement@mbta.com.

To learn more about the Red Line Transformation, visit www.mbtta.com/RLT and subscribe to our weekly email updates at https://bit.ly/rlt_eblast.