

MASSACHUSETTS BAY TRANSPORTATION AUTHORITY

Exhibit 10-8

CONSTRUCTION CONTRACT CLOSEOUT SUMMARY

CONTRACT NO. H74CN04 FINAL PAYMENT NO. 25
 DESCRIPTION Fairmont Corridor Improvements, Bridge Replacement Project, Boston, MA
 CONTRACTOR J. F. White Contracting Co.

A.	AWARD		<u>\$22,865,125.00</u>
B.	Change Orders	No. <u>15</u>	<u>\$990,486.80</u>
C.	Claims	No. <u>0</u>	<u>\$0.00</u>
D.	B&E / CQV Reports (Allowances Only)		<u>\$398,186.41</u>
E.	AUTHORIZED CONTRACT VALUE		<u>\$24,253,798.21</u>
F.	B&E / CQV Reports (Excluding Allowances)		<u>\$459,363.25</u>
G.	TOTAL PROJECT COST (Total Work-to-Date)		<u><u>\$24,713,161.46</u></u>
ADJUSTMENTS TO CONTRACT AWARD			
H.	Total Project Cost to Award (G divided by A)		<u>108.1%</u>
I.	Change Orders to Award (B divided by A)		<u>4.3%</u>
J.	Claims to Award (C divided by A)		<u>0.0%</u>
K.	B&E / CQV Reports to Award (D + F divided by A)		<u>3.8%</u>
	B&E / CQV Allowances to Award (D divided by A)	<u>1.7%</u>	
	B&E / CQV Items/C.O.'s to Award (F divided by A)	<u>2.0%</u>	
L.	DBE Participation Reported Through This Payment		<u>\$2,064,669.66</u>
M.	DBE Goal <u>0%</u>	DBE Participation (L divided by G)	<u>8.4%</u>
N.	Second Low Bidder	<u>Barletta Heavy Division, Inc.</u>	
O.	Second Low Bidder's Computer Bid Total		<u>\$22,944,200.00</u>
P.	Difference Between Second Low Bid and Award (Difference of A from O, divided by A)		<u>0.3%</u>

 Project Manager