## **Red Line Transformation**

**Construction Project Updates** 



## Week in Review and Lookahead Friday, August 25, 2023

This coming week, early access and weekend work will continue on the Red Line. Visit the <u>alerts page</u> to stay up to date on changes to service. Our team is also preparing for the <u>16-day full access closures</u> of the Mattapan Line and the Ashmont branch of the Red Line, scheduled for Saturday, October 14 through Sunday, October 29.



## **Codman Yard Expansion and Improvements**






*30*% 40% 50% 60% 70% 80% 90% 100% Track Installation Special Track Replacement **Traction Power Upgrades** Signal Upgrades 0% Completed **Completed** Completed **Completed** 

<u>Codman Yard Expansion and Improvements:</u> Upgrade the yard to increase service capacity, replace outdated infrastructure, and enhance safety

- ✓ This Week | Crews excavated trenches to place new duct banks, removed existing pipes and utilities, and continued with vegetation removal
- Lookahead | Crews will continue with duct bank installation, track work, and vegetation management

## **Cabot Yard and Maintenance Facility Updates**





<u>Cabot Yard:</u> Upgrade Cabot Yard to increase service capacity, replace outdated infrastructure, and enhance safety.

- ✓ This Week | Crews set up a dewatering system in preparation for duct bank installation
- Lookahead | Crews will be excavating and installing duct banks