



Codman Yard Construction Update | August 24 to September 13, 2024

Construction Progress



Milestones – Zone A



[Codman Yard Expansion and Improvements](#) construction activities continue. Our three-week lookahead highlights proposed work and the areas that will be most impacted. Keeping neighbors informed is our top priority. Be sure to visit our website to stay up to date with construction progress.*

Three-Week Lookahead Construction Schedule

Activity	August																				
	Sat 8/24	Sun 8/25	Mon 8/26	Tues 8/27	Wed 8/28	Thurs 8/29	Fri 8/30	Sat 8/31	Sun 9/1	Mon 9/2	Tues 9/3	Wed 9/4	Thurs 9/5	Fri 9/6	Sat 9/7	Sun 9/8	Mon 9/9	Tues 9/10	Wed 9/11	Thurs 9/12	Fri 9/13
Pest Management**	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work
Traps in place	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work
Inspection	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend	Weekend
Traffic Management	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work

Zone A Activities

Track Installation (Expansion Tracks)	Work	Work	Work	24-Hour Work	24-Hour Work	24-Hour Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work
Ductbank Work (Electrical conduits and manholes)	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work
Huron Circle	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work
Beale Street	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work
Utility Bridge	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work	Work

Throughout the project, materials will be delivered to Codman Yard at three access points: Hillsdale St, Gallivan Blvd, and Hutchinson St. We are mindful of the increased construction vehicle traffic that will move through the neighborhood and will monitor disruptions to the area appropriately. **Pest Management information available on the [website](#).

Key	
	Work
	Weekend
	24-Hour Work
	Holiday

Stay in Touch



*Visit the project page at www.mbt.com/CodmanYard

To report noise complaints, [pest management issues](#), or other construction concerns, please call the RLT project hotline at [617-222-3050](tel:617-222-3050). You can also email questions any time to RLT@MBTA.com.

To learn more about the Red Line Transformation, visit www.mbt.com/RLT and subscribe to our weekly email updates at https://bit.ly/rlt_eblast.